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  Report No. 240 
  Date: 2015-08-03 

  Day:  Monday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Sunny  Noon:  Sunny  3:00 pm:  Sunny 

 Temperature:   9:00 am:   75º  Noon:  81º  3:00 pm:  86º 
 

Superintendent: Vinnie Bomal 
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Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

0 

0 

1 

0 

0 

0 

0 

1 

0 

1 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

0 

1 

2 

0 

0 

0 

0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 3 1 0 4 

 
Div. 7 Meadows Roofing 1 1 0 2 

 
Div. 21 Encore Fire Protection 1 1 0 2 

Total:    8 7 0 15 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: installing sub-flooring in the Clerk’s Office, outside the vault. 

2) Laborer: performing the demolition of the basement level entrance next to the addition; a storage box was removed from 

the site; asphalt demolition in the rear lot. 

3) Painter: the painter is taping drywall in the addition stairwell. 

4) HVAC: pipefitter is connecting the cassette units in the 2nd floor of the addition and installing piping to the addition roof 

RTUs; 1 insulator is installing insulation to the piping in the addition and at the RTUs at the low South roof; 2 controls 

technicians are connecting and labelling t-stats throughout the building. 

5) Meadows: 2 roofers are installing edge metal, and finishing the copper cricket. 

6) Griffin:  2 electricians are installing wire and making connections at the low South roof RTUs. 

7) Fire Protection:  2 fire protection technicians are installing pipe at the 2nd floor of the addition. 

8) Elevator: 2 elevator installers are stocking the site with the elevator components and installing staging in the elevator 

shaft. 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

The asphalt parking lot at the rear of the 

building has been demolished and removed. 

 

One of the storage boxes has been removed 

from the site. 



 

The electricians are working on connections at 

the low South roof RTUs. 

 

The carpenters are installing the new sub-floor 

outside the Town Clerk’s small vault. 

 

The door jambs have been installed on the 

inside of the Town Clerk’s small vault. 



 

The basement entryway next to the addition is 

being demolished. 

 

The controls technicians are making 

connections to, and labeling, the thermostats 

throughout the building. 

 

The filing system rails have been installed and 

are awaiting the concrete topping installation. 



 

 

The roofers are installing the remaining copper 

flashing, counter-flashing and edge metal. 

 

The roofers will be cutting the EPDM 

membrane at the addition roof where the 

scuppers are located. 

 

The elevator contractors are unloading the 

rails, pistons and elevator machine room 

equipment to prepare for installation. 


